


All Points Broadband Update 8/25/2025

Rockingham County staff met with All Points Broadband last week and received updates on both the VATI 2022 project and the latest information on BEAD funding.

The VATI 2022 map can be viewed here: <https://commonwealth-connection.com/>

- All Points Broadband progress is on schedule for the unserved locations included in the VATI 2022 project. The completion date is still on track for 12/2026.
- Last week 1,300 addresses in Rockingham County were sent to the All Points Broadband marketing team for flyer deployment.
 - This indicates service will be available in about 60 days to these locations
- The first County residents are scheduled to come online with All Points Broadband at the end of September.
- The first areas scheduled to come on-line will be VA-ROCK-2 and VA-ROCK-7.



- Please use the County's [Development Tracker](#) to track Dominion middle mile progress.

In early 2025 the BEAD program was adjusted, and all providers were required to re-bid service areas. The main adjustment to the program was to remove the

- The requirements for wired service were removed to allow fixed wireless and satellite companies to bid for service areas if they could meet the 100MB/20MB speed requirements.

The newly introduced BEAD funding map with winners for each area can be found here:

https://www.dhcd.virginia.gov/sites/default/files/DocX/bead/final-proposal/BOB_Winners_20250807.html